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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN- 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY WBRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,697,550 07/28/05 55%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3, 210,334 08/15/05 68%
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT d LBERT CREEK CRESCENT CITY, CA 95531 $234,399 05/17/07 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC RADFORD, ALAN $3, 746,236 09/28/04 68%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3, 356,943 10/ 07/ 04 89
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $342,950 12/31/06 0
P S1-69 0-(4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445- 6465
-0 REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 7%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SQUTH OF P O BOX 1956 700 PARK PLACE $90, 697 09/29/05 56%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $86, 797 10/ 31/ 06 °
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341
HA42 WPCP
01- DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 26%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SQUTH OF P O BOX 50085 700 PARK PLACE $818, 365 04/ 25/ 06 18%
| DLEW LD MAI NTENANCE STATI ON  ROAD $42,858 01/09/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $1, 000,128 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $913,673 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $107,019 02/27/07 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
-0 (530) 243- 0402 PLANT EST

HA26 WPCP SATI S
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HA12 SWPPP

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGG NG | NC MCGEE, JAMES $156,200 02/23/06 100%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON RQAD, $153,675 03/13/06 98%
AND AT 2.2 KM NORTH OF DEAN CREEK SUI TE #1 P. O BOX 160 $0 09/30/06 0
BRI DGE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510 OVER RUN
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 595,639 04/27/05 0%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $3, 316,976 05/10/05 0%
ACNH QLO1- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $787,002 01/16/07 0
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $13, 953,515 06/30/05 48%
01- 314404 1.0 KM SOQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $8, 868,545 07/11/05 65%
ACNH- QL01- (097) E BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $447, 467 07/ 27/ 07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334-1221
HA21 SWPPP
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $11,972,221 09/ 27/ 06 0%
01- 438404 FORTUNA AT VARI OQUS LOCATI ONS P O BOX 1006 3575 JOHNSON RQOAD, $0 10/11/06 0%
ACST- QLO1- (119) E I NSTALL NMEDI AN BARRI ER SUl TE 1 $0 08/14/07 0
G QL-01 1-(9E) EUREKA CA 955021006
--() (707) 443- 6371 (707) 768-3184 SUSPENDED
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,079,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,986, 784 10/07/04 0%
ACNH QL01- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $8,410 06/11/07 °
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $361, 000 06/16/06 84%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $311,276 06/ 26/ 06 979%
I NSTALL WATER SUPPLY $0 10/10/06 0
EUREKA CA 95503 (707) 445-6465 10/ 16/ 06
(707) 725- 6741 COVPLETED
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE KERNEN CONSTRUCTI ON HAYLER, CHARLES $180, 155 08/ 29/ 06 0%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $0 09/15/06 0%
Al RPORT ROAD UNDERCROSSI NG B $0 11/21/06 0
WETLANDS M TI GATI ON BLUE LAKE CA 95525
(707) 826- 8686 (707) 825-5895 SUSPENDED
HA23 SWPPP
01- HUM 101-97.5/ 109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLIE $265,240 03/14/06 80%
01-461204 VARI QUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $173,312 03/28/06 68%
RESURFACE EXI STI NG H G-VWAY $0 10/12/06 0
WATSONVI LLE CA 950775085 (707) 825-4895 10/ 23/ 06
(831) 724- 1011 SUSPENDED
HB1 WPCP
01- HUM 101-102.9/103.7 | N HUMBCLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $485, 760 09/ 08/ 05 34%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. O BOX 3700 $450, 538 09/21/05 91%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $196, 756 11/ 20/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073
HA26 WPCP
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4, 036,036 09/11/06 60%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $2,547,118 09/19/06 63%
HUVMBCOLDT COUNTY LINE TO SOURTH FORK B $2,547,118 11/ 15/ 06
EEL RI VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (707) 825-4746
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFCRD, ALAN $3,374,484 09/ 12/ 06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 12/18/06
RESURFACE EXI STI NG H G-MAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED
HA22 WPCP
01- HUM 5712-/0 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA, MARK $770,000 09/08/06 16%
01- 426104 THE GARBERVI LLE NMAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $286, 440 09/ 20/ 06 3704
CONSTRUCT COVERS FOR WASH RACKS B $286, 440 01/ 26/ 07

MODESTO CA 95352
(209) 578- 4749 (707) 825-4887

HA12
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. 0. BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO-20 1-(4E) YUBA CI TY CA 95993 (707) 994-4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20-38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/ 01/ 06 0%
01-4146V4 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. CGREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SU TE A $0 02/ 28/08 0
P0- 20 1-(2E) KM WEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080
HB1 SWPPP
01- LAK- 20- 38. 6/ 45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF CGRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,640,626 07/05/05 96%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $6, 595, 768 07/ 20/ 05 86%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $1,217,104 11/15/06 0
--(0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01-LAK-29-9.7/0 I'N LAKE COUNTY NEAR M DDLETOMN AT GOODW N CONSTRUCTI ON | NC BUTLER, CHARLIE $364,992 08/31/06 50%
01-421104 PUTAH CREEK BRI DGE 460 N YOSEM TE SUI TE 4 2617 E. HW 20 $344,220 09/14/06 93%
ROCK SLOPE PROTECTI ON $344,220 11/09/06 0
QAKDALE CA 95361 (707) 274-9451
(209) 848- 5522
HA42 SWPPP
01- LAK-99-/0 I'N LAKE COUNTY | N AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COMPANY UNCK, JUSTI N $985,218 04/13/06 100%
01- 452604 AT VARI QUS LOCATI ONS P O BOX 50085 P. O BOX 457 $991, 446 04/ 24/ 06 97%
REPLACE ASPHALT CONCRETE SURFACI NG $0 10/06/06 0
WATSONVI LLE CA 95077 (707) 894-1381 10/ 26/ 06
(831) 724- 1011 SUSPENDED
HMVL WPCP
01- LAK-175-11.8/12.1 I'N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGGE CRA AND GHI LOTTI | NC UNCK, JUSTI N $623, 782 07/28/06 70%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. O BOX 457 $559,229 08/08/06 87Y%
OF DI ENER ROAD $389,320 11/13/06 0
W DENI NG AND RESURFACE H GHVAY SAN RAFAEL CA 94901 (707) 994-9312

(415) 459- 8640
HB1 WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-1-10.2/11.2 I' N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROSI ER, DAVE $1,909, 177 02/02/06 97%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $1, 536,825 02/10/06 80%
BRIDGE TO 0.1 KM SOQUTH CF SCHOONER $240, 765 10/ 25/ 06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COMPANY DEROCSI ER, DAVE $183,476 09/ 20/ 06 0%
01- 438804 KM SOQUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $0 10/06/06 0%
REALI GN ROADWAY $0 11/28/06 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011
HB4N WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/ 06 92%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $346, 081 06/ 30/ 06 949%
TO BI D Rl VER BRI DGE $0 09/27/06 °
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/ 02 0%
01-378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 667,722 03/28/02 0%
STP- PO01- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 09/27/06 °
BRPO- 01 4- ( 6E) SI ESM C RETRCFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188,365 05/22/06 88%
01- 443404 JAVES CREEK BRI DGE 3529 E WOOD STREET P. 0. BOX 1450 $198,503 06/12/06 99%
REPAI R BRI DGE DECK $0 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $12, 055,253 06/ 05/06 25%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $2, 153,715 06/21/06 18%
SEPARATI ON TO COLD CREEK BRI DGE $761,279 09/19/07 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496-4354

(831) 724- 1011
HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,210,659 06/21/04 89%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $4, 006, 363 07/ 06/ 04 95%
ACNH- QL01- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $159, 927 12/18/06 0
--0) WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF OUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. 0. BOX 1450 $0 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707) 443- 6371 (707) 459-6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VAR QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,102,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2,986,001 10/28/05 0%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $51,566 01/08/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
-0 (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1, 549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.O BOX 160 $1, 376,367 10/13/05 89%
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 09/18/07 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707)838-9751 OVER RUN
HML WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $487,653 06/ 24/04 100%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. 0. BOX 1450 $461, 154 07/07/04 929
CREEK WLLITS, CA 95490 $0  09/22/06 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707)433-1110 OVER RUN
HA21 WPCP
01- MEN-101- 85. 4/ T106.8 | N MENDOCI NO COUNTY NEAR LEGCETT FROMMERCER FRASER COWPANY ElI TEL, CHARLY $1,599,348 09/13/06 87%
01- 473004 1.2 KM NORTH OF CUMM NGS ROAD P O BOX 1006 5065 BOYD ROAD, SUI TE $1, 033,307 09/ 22/ 06 65%
SEPARATI ON AND NEAR Pl ERCY FROM B $1, 033,307 10/ 26/ 06 0

HA22 WPCP

Pl ERCY SEPARATI ON TO MENDOCI N
RESURFACE EXI STI NG HI GHWAY

EUREKA CA 955021006
(707) 443- 6371

(707) 825-4746
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 854, 722 05/ 22/ 06 11%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $1, 598,628 06/ 05/ 06 204
ER- 37B3- (004) E MOUNTAI N CREEK $610, 146 08/ 27/ 09 0
--() REALI GN ROADWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VAR QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $535,116 09/12/05 100%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $533,828 09/23/05 100%
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 09/15/06 0
REDDI NG CA 96003 (707) 768-3184 10/ 04/ 06
(530) 222- 1408 COVPLETED
HA22 WPCP
01-VAR--/0 I'N DEL NORTE, HUMBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 84%
01- 443704 MENDOCI NO COUNTI ES AT VARI OUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $345,294 11/02/ 05 849
LOCATI ONS EUREKA, CA 95501 $0 10/18/06 0
NUMBERED EXI T SI GNI NG COTTONWOCD CA 96022 (707) 445-6663
(530) 347- 5701
WPCP
01-VAR--/0 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON GORONA, MARK $214,950 06/27/06 0%
01- 458004 VARI QUS LOCATI ONS 1010 THI RTY NI NTH AVE 5065 BOYD ROAD, STE. $0 07/12/06 0%
REPAI R SI DEWALKS B $0 °
CAKLAND CA 94601
(510) 261- 5700 (707) 825-4887
HWR WPCP

Totals: Authorized Final Amt: $210, 208, 627 Completed to Date: $86, 219,125  Wwork ThisMonth: $9, 894, 850
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01- HUM 101-94.0/0 01- 463004
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- HUM 101-/17.9 01-473104
01- HUM 299- 11. 0/ 19 01- 442304
01- HUM 5712-/0 01- 426104
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK- 20- 38. 6/ 45. 3 01-276814

01- LAK-29-9.7/0 01-421104
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-99-/0 01- 452604
01- LAK-175-11.8/12.1 01- 455304
01- MEN- 1- 30. 8/31.3 01- 438804
01- MEN- 1-50.0/0 01- 458404
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 20-20.0/0 01- 443404
01- MEN- 20-33.3/37.9 01-297704
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 101- 85. 4/ T106. 8 01- 473004
01- MEN- 271-.5/20. 4 01- 408204
01-VAR--/0 01- 443704
01-VAR--/0 01- 458004

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-F-
-S-
- SH
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$41, 280, 605
$62, 615, 838
$36, 711, 227
$65, 854, 722

$3, 746, 236
$210, 208, 627

Work Comp
$32, 884, 443
$33, 667, 722
$14, 711, 389

$1, 598, 628
$3, 356, 943
$86, 219, 125

Digtrict Work Completed ThisPeriod

01

Work completed this Period:



	01

